

# MEETING 5: Full System Testing

**Date:** Thursday, July 15, 2026 **Time:** 12:00 PM - 2:00 PM

**Venue:** Level 5, COCIS **Attendees:** All team members present

## Agenda

- Full system assembly review
- Testing results
- Bug fixes
- Documentation review

## Discussion

- Gid assembled the complete system on the IV stand with the printed bracket
- Gid and Zahra tested the full system together
- Tested LED responses for Normal, Low, and Critical states - All worked
- Following Pre's research findings, the team agreed to remove the servo clamp mechanism from the design, as it was found to be unnecessary and potentially unsafe for the intended use case
- Tested ThingSpeak data upload - Data flowing properly
- Tested app fetching and displaying data - Successful
- Josh fixed a buffer bug that was causing data loss
- Pre updated the Technical Report and SRS to reflect the removal of the servo clamp
- Rahim added features to the app based on feedback

## Decisions Made

- Remove servo clamp mechanism from the system based on Pre's research recommendation
- Add EEPROM for buffer persistence
- Finalize app push notifications
- Complete remaining documentation

## Action Items

| Task                               | Assigned To | Status      |
|------------------------------------|-------------|-------------|
| Fix buffer bug                     | Josh        | Done        |
| Remove servo mechanism from system | Gid & Zahra | Done        |
| Test app with live data            | Zahra       | Done        |
| Complete documentation             | Pre         | In progress |